



ATTLEBORO SCHOOL BUILDING COMMITTEE

MAYOR KEVIN DUMAS, CHAIR **JOHN F.D. JACOBI**, VICE-CHAIR
MUN. BLDG. COMMISSION (CHAIR.)

DAVID SAWYER
SUPERINTENDENT OF SCHOOLS

MICHAEL TYLER
SCHOOL COMMITTEE

BILL RUNEY
PRINCIPAL - AHS

JASON PARENTEAU
FACILITIES MANAGER

BARRY LACASSE
DIR. OF BUD. & ADM.

TERRI DESISTO
MUN. BLDG. COMMISSION

LAURIE REGAN
ASST. SUPERINTENDENT

JEFF DIMARZIO
MUN. BLDG. COMMISSION

SHAWN MORAN
MUN. BLDG. COMMISSION

STEPHEN WITHERS, JR.
SCHOOL COMMITTEE

JACQUELINE ROMANIECKI
MUN. BLDG. COMMISSION

EDWARD STANTON
MUN. BLDG. COMMISSION

GERRY FRICOT
MUN. BLDG. COMMISSION

MARC FURTADO
DIR. OF FINANCE

SCOTT DOMENICI
MUN. BLDG. COMMISSION

MINUTES September 6, 2017 (Room 178E – Attleboro High School)

Members present: Vice-Chair Jacobi, Barry LaCasse, Gerry Fricot, Shawn Moran, Bill Runey, Ed Stanton, Laurie Regan, David Sawyer, Jackie Romaniecki and Scott Domenici.

Others present: Mary Ann Williams, Joe Milani, Gale Clark, Carter Reich, and George Rhodes

Meeting was called to order at 5:38 p.m.

MOTION was made, and duly seconded, to approve the August 16, 2017 minutes of the School Building Committee.

MOTION PASSED UNANIMOUSLY

Attleboro High School Rehabilitation Project

Mary Ann Williams reviewed a spreadsheet of ineligible spaces (spaces not included in the MSBA guidelines), non-reimbursable spaces (spaces that exceed MSBA guidelines) and non-reimbursable spaces (spaces that exceed the MSBA guidelines-under consideration for approval by MSBA). MSBA accepted the elimination of the indoor walking track and greenhouse from the school plan.

Joe Milani reviewed site plan and floor plan.

- Site plan- architect recommended new well including sub surface tanks to supplement the well in times of drought.
- Floor plan-Firewall location, CTE programs-secure check in points, locker amounts and locations.
- Green roof and photo voltaics discussion postponed to September 20th meeting

VOTE: To eliminate general purpose lockers-limit lockers to four house offices and specialty areas throughout the building.

THE VOTE PASSED UNANIMOUSLY

Vice Chair, Jack Jacobi excused himself from meeting at 6:40pm. Barry LaCasse led the meeting in the Vice Chairs absence.

Architect presented drawings of external portions of the building. Front of building to face Rathbun Willard Drive the back of building to face football field. The bulk of the classrooms face front of building to capture light from the North- increased energy efficiency. Each classroom would have 2-3 windows which open.

Stairway in cafeteria to 2nd floor includes collaborative sitting area in middle.

Mary Ann Williams recommends vote at September 20th meeting on photo voltaic and green roof.

Key Dates:

Next Meeting Dates¹:

September 20, 2017 (posted)

October 4, 2017(posted)

October 18, 2017(posted)

November 1, 2017 (posted)

MOTION was made, and duly seconded to adjourn the meeting at 7:35 pm.

THE MOTION PASSED UNANIMOUSLY

¹ All meetings to be held at 5:45 pm AHS Room 178E, unless otherwise indicated.